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Abstract 

Ontario Power Genration's (OPG) Pickering Nuclear Power Plant (NPP) is due to cease 
commercial operations in 2024.OPG has decided on a deferred decommissioning approach and 
will implement a building endstate strategy to maintain the plant in storage with surveillance 
(SwS) for approximately 30 years. CandescoDivision of KinectricsInc. carried out a technical 
assessment of various hypothetical "Endstate" conditions to identify opportunities and challenges 
in reducing the operational footprint of the station while maintaining the facility out-of-
servicebuildings and structures in a safe, stable condition until dismantling and demolition 
activities would be undertaken. 

Important aspects of this assessment include: 

• Using relevant codes and standards and reviewing OPEX to validate the building endstate 
strategy (referred to henceforth as the "Strategy"). 

• Identifying the minimum inspection, monitoring and maintenance requirements for 
buildings during SwS. 

• Understanding the lifecycle cost of the Strategy and identifying reasonably foreseeable 
complications that might arise during the SwS or subsequent phases. 

• Minimizing any new hazards resulting from out-of-service buildings. 

1. Introduction and Approach 

OPG's Pickering NPP is due to cease commercial operations in 2024. OPG has considered a 
deferred decommissioning approach with a building"Interim end-state" strategy to maintain the 
plant in "storage with surveillance" (SwS) for approximately 30 years. (SwSis equivalently 
referred to asSafestore or Safe Enclosure). Planning for implementation of this strategy included 
a technical assessment to identify opportunities and challenges for reducing the 
operationalfootprint of the station while maintaining the facility out-of-service buildings and 
structures in a safe, stable condition until dismantling and demolition takes place. That 
assessment is the subject of this paper.Hypothetical interim endstates (referred to throughout this 
paper as "Endstates"),considered for the plant out-of-servicebuildings and structures during SwS, 
are discussed in the following section. 
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The methodology used in this assessment involved identifying requirements governing SwS 
projects and associated activities, applying requirements to assess the potential strategy to 
achieve the SwS status, and developing conclusions and recommendations. The overall 
technical approach took into account the requirements in the guidelines, codes and standards, 
operating experience (OPEX) gathered from other decommissioning projects, good engineering 
practices, and sound business principles. The technical approach used the following steps: 

• Grouping buildings/structures on the siteto take advantage of similarities amongst 
them.A few of these were expected to remain operational during the SWS period and 
were not included in the assessment. Those remaining, intended to be out-of-service, 
were grouped in eleven categories based on structure types and their prior operational 
function. 

• Assessment of the proposed, hypothetical Endstates to identify shortcomings in meeting 
known requirements and providing recommendations to achieve compliance. 

• Identification and consideration of the potential for creating new hazards on the site or 
complicating the future decommissioning activities. Factors such as the effects of 
weather damage (frost and severe storms), condensation or water ingress, mould 
growth, infestation by vermin (e.g., rodents, insects or pigeons) and so forth need to be 
considered. Where potential hazards are identified, reasonable controls and mitigation 
strategies that might be implemented to manage the hazard are identified and presented. 

• Proposing specific inspection and maintenance requirements for each of the eleven 
building groups. These were organized by first defining the end-state criteria for 14 
categories of building systems, structures, and components.The proposed inspection and 
maintenance requirements were determined at a functional level for each of the building 
groups based on the hypothetical endstate conditions that would apply to the group. The 
resulting inspections also took into accountbuilding construction features. Types of 
inspections and corresponding frequencies are largely determined based on a review of 
available OPEX and best engineering judgment. 

For each out-of-service building group, recommendations were developed based on the results of 
these steps. This includes suggestions/recommendations for actions to address issues that require 
further consideration. 

The recommended inspection and maintenance regimens address building structural elements 
important from a safety perspective (e.g., columns, beams, foundations), building envelopes 
(e.g., roof, wall, doors and windows), and building services (e.g., electrical, Heating Ventilation 
Air Conditioning (HVAC), water and sewage). Consideration is also given to issues related to 
aging (e.g., corrosion and weather damage), minimizing new hazards resulting from building lay-
up, housekeeping (e.g., dust buildup and condensation), and occupational health (e.g., mould 
growth, insect or rodent infestation and deteriorating air quality). 

In carrying out the assessment, the authors met several times with staff of OPG to discuss the 
approach and seek their input in defining relevant hypothetical Endstates. The buildings and 

Page 2 of 13 

3rd Canadian Conference on Nuclear Waste Management, Decommissioning and Environmental Restoration 
Ottawa Marriott Hotel, Ottawa, ON, Canada, September 11-14, 2016 
 

The methodology used in this assessment involved identifying requirements governing SwS 
projects and associated activities, applying requirements to assess the potential strategy to 
achieve the SwS status, and developing conclusions and recommendations.   The overall 
technical approach took into account the requirements in the guidelines, codes and standards, 
operating experience (OPEX) gathered from other decommissioning projects, good engineering 
practices, and sound business principles. The technical approach used the following steps: 

• Grouping buildings/structures on the siteto take advantage of similarities amongst 
them.A few of these were expected to remain operational during the SWS period and 
were not included in the assessment.  Those remaining, intended to be out-of-service, 
were grouped in eleven categories based on structure types and their prior operational 
function.   

• Assessment of the proposed, hypothetical Endstates to identify shortcomings in meeting 
known requirements and providing recommendations to achieve compliance.  

• Identification and consideration of the potential for creating new hazards on the site or 
complicating the future decommissioning activities.  Factors such as the effects of 
weather damage (frost and severe storms), condensation or water ingress, mould 
growth, infestation by vermin (e.g., rodents, insects or pigeons) and so forth need to be 
considered.  Where potential hazards are identified, reasonable controls and mitigation 
strategies that might be implemented to manage the hazard are identified and presented. 

• Proposing specific inspection and maintenance requirements for each of the eleven 
building groups.  These were organized by first defining the end-state criteria for 14 
categories of building systems, structures, and components.The proposed inspection and 
maintenance requirements were determined at a functional level for each of the building 
groups based on the hypothetical endstate conditions that would apply to the group. The 
resulting inspections  also took into accountbuilding construction features. Types of 
inspections and corresponding frequencies are largely determined based on a review of 
available OPEX and best engineering judgment. 

For each out-of-service building group, recommendations were developed based on the results of 
these steps. This includes suggestions/recommendations for actions to address issues that require 
further consideration. 

The recommended inspection and maintenance regimens address building structural elements 
important from a safety perspective  (e.g., columns, beams, foundations), building envelopes 
(e.g., roof, wall, doors and windows), and building services (e.g., electrical, Heating Ventilation 
Air Conditioning (HVAC), water and sewage). Consideration is also given to issues related to 
aging (e.g., corrosion and weather damage), minimizing new hazards resulting from building lay-
up, housekeeping (e.g., dust buildup and condensation), and occupational health (e.g., mould 
growth, insect or rodent infestation and deteriorating air quality). 

In carrying out the assessment, the authors met several times with staff of OPG to discuss the 
approach and seek their input in defining relevant hypothetical Endstates. The buildings and 

Page 2 of 13 
 



34 Cambria Contr.:ace on Nucker Weak Menagermat.Deciommiticekg end Environmental Restoration 
Ottawa Mani ctt HMO. phase. ON. Canada. S eptemba 11-14,2016 

structures were also walked-down on two separate occasions to gain a better appreciation of the 
current and likely future evolution of their condition. 

2. HypotheticalEndstates Considered 

Endstatewas defined as the hypothetkalphysical condition in which a building, structure or other 
fixed piece of equipment would be maintained during the SwS phase.This was described for each 
out-of-servicebuilding group based on the level of detail available, and additional assumptions 
were made whererequired. 

2.1 Grouping of like Systems and Structures for purpose of Building Endstate 
Assessment 

The study took into account all Buildings and Structures within the Protected Area (the area 
enclosed by the x—x pattern in Figure 1). 
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Figure 1: Site Plan — Buildings Inside Protected Area 
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Altogether a total of 100 building and other structures were considered in the study, broken down 
as 61 buildings, 3 structures, 3 towers, 26 t2nks, 6 equipment enclosures and a settling basin. 
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Of this total, there were 8 reactor buildings, 2 powerhouses, a Service Building and a Vacuum 
Building. These 12 buildings are the largest ones on the site. 

3. National and International Guidelines and Codes of Practice 

3.1 Examples of National and International Guidelines 

The guidelines issued by international and national authorities, which pertain to the storage with 
surveillance projects of nuclear facilities were identified and compared, with a focus on IAEA 
and Canadian documents. Internationally, these included IAEA WS-R-5 [1], which provides 
decommissioning requirements to which the CNSC subscribes, based on higher level IAEA 
Standards, and informs lower-tier documents such as IAEA SRS-26 [2] and IAEA SRS-36 
[3]which provides greater detail regarding the implementation of the requirements. 

Nationally, the CNSC providesguidelines for decommissioning. Guides are provided currently 
for decommissioning planning [4]and funding [5]. Decommissioning practice is addressed by the 
industry standard CSA N-294[6], which was developed with the support and participation of the 
CNSC and other federal and provincial authorities; this standard provides general indications of 
good practice. It is noted that update No.1 of CSA N-294 (Annex K: Decommissioning 
Requirements for High-Energy Reactor Facilities) was published in August of 2014, after this 
assessment was completed, although a draft version of this publication was available to the 
authors during preparation of the assessment. 

While nuclear sites in Canada are licensed under federal codes and standards, the CNSC has 
traditionally sought to consider the requirements of provincial and municipal authorities and 
other federal agencies by deferring to whichever formulation is the more encompassing. 

3.2 Applicable Codes of Practice 

A review of applicable Canadian codes and standards was conducted with the aim of identifying 
requirements that will affect buildings or structures. 

The codes and standards reviewed for applicability included the following: 

• National Building Code of Canada (NBCC), 2010 [7] 
• Ontario Building Code, 2012 [8] 
• National Fire Code of Canada (NFCC), 2010 [9] 
• Ontario Fire Code, 1997 [10] 
• Occupational Health and Safety Act (OSHA), 1990 [11] 
• City of Pickering Property Standard By-law, 2002 [12] 
• Canadian Standards Association, Decommissioning of Facilities Containing Nuclear 

Substances, CSA Standard N294-09, July 2009. [6] 

While no requirements in the above codes were identified that would pose major compliance 
issues,there is no body of public information in Canada related to the code issues and their 
resolution that may have occurred to date with layup and SwS of nuclear facilities. Consequently, 
analysis of the applicability of the various codes and standards is based on an understanding of 
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how these might apply as opposed to how they would apply. This in turn depends on what is 
likely to be considered "best practice" based on experience (OPEX) in Canada and elsewhere. 

3.3 Experience with Extended SwS in Canada 

In order to assess the hypotheticalSwS conditions for their applicability to Pickering, a review of 
related national and international experience was carried out. 

Several Canadian reactors are either already in SwS or have been shut down for extended 
periods.The experience gained from these has contributed to the planning for extended SwS. 
Key areas of this OPEX include: 

• incompletely drained process systems leading to leaks and contamination spread, 
• problems with drainage collection and sump pumping, 
• persistence of tritium in the reactor buildings indicating a need for vapour recovery 

drying, 
• corrosion of components and structures, 
• failure of foundation drains/drainage, 
• problems due to equipment being removed from service that was subsequently needed, 

and 
• housekeeping irregularities affecting repeat access. 

Inspection and maintenance programs have demonstrated that maintaining a shutdown reactor is 
very similar to maintaining operational reactors. In particular: 

I. Storage with Surveillance Plans had to be continuously upgraded to remain in compliance 
with nuclear regulations, 

II. Extensive effort had to be devoted to configuration management and documentation of 
Safe Storage conditions to offset the loss of the potential for knowledge transfer. 

The longest periods of SwS have been experienced by AECL's CANDU Prototypes at three sites: 
Douglas Point (1968-1984), Gentilly-I (1972-1979) and the Nuclear Power Demonstration- NPD 
(1962-1987).All three have been shut-down for more than 30 years. The most commonly 
encountered issues at these sites are summarized in the following paragraph. 

Prolonged SwS has resulted in the need to provide temperature/humidity control within critical 
areas of the facilities to mitigate moisture condensing on surfaces leading to corrosion, peeling 
paint, the saturation and falling of asbestos insulation, and spread of radioactive and asbestos 
contamination. Canadian experience with closed, partially occupied and infrequently occupied -
but wet or damp - plant utility buildings has also included a partial collapse of ceilings due to 
water damage, extensive mould growth, bird (pigeon and gull) occupancy, and animal droppings 
from raccoons and other wildlife leading to contamination both inside and outside the perimeter 
fence.A particular challenge for Canadian CANDU reactors is their harsh operating environment 
due to the climate. Furthermore, most Canadian CANDUs are directly cooled by river or lake-
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water.In general, increased erosion of plant lake fronts can be anticipated due to exposure to 
damage from ice movement, possible seismic activity, changes in lake water level, high winds, 
and "seiche" effects. Means to mitigate damage to the shoreline and buildings and structures 
communicating with the lake need to be considered when configuring these for SwS.Their 
proximity to these water sources particularly affects auxiliary buildings such as those associated 
with water treatment or pumpinghaving a very deep "basement" that communicates either 
directly or indirectly with the water body. Many of the issues listed in Table 1 are due to water 
entering buildings of which this case offers a specific example. All of the above "wet" conditions 
can lead to accelerated concrete degradation during SwS, exacerbated if coupled with those rare 
occasions when concrete supplied may not have been in compliance with the original design 
specification. The result may be expensive structural repairs during extended SwS. 

4. OPEX from International Nuclear Plants in Extended SwS 

Review of International experience with extended SwS drew heavily on an IAEA consultant's 
report on this topic [13], prepared by experts who presented experience from France, Germany, 
Italy, Slovakia, UK, and the USA, in addition to Canada. Additional examples were sought from 
published papers and the personal experience of the authors and their colleagues. Tabulation and 
analysis of the complete list (comprising approximately 70 cases) to-date has provided the "short 
list" of issues presented in Table 1. As noted above, many of the issues listed in Table 1 are 
potentially due to water entering or otherwise accumulating in buildingsfromseepage, in-leakage, 
or condensation. 

Of the issues listed below, erosion and subsidence would not necessarily apply directly to the 
buildings, but to adjacent areas for example subsidence may be induced by the presence of the 
below grade water, leading to crumbling of buildings and infrastructure such as lamp-posts. 

Table 1: Issues list from operating experience associated with transition to decommissioning 

Issue # Potential Issue Typical Indications of degradation 
1 Frost rupture of incompletely drained pipe Water and/or rust staining on surfaces 

Excessive water accumulation in sumps 

2 Hazards from falling objects or structural 
materials 

Loose hangers or other items attached to 
walls. 
Dislodged concrete pieces or other debris 
on floor 

3 Mould Growth Evidence of green/black mold growth 

4 Structural failure of miscellaneous 
infrastructure elements 

Observed during periodic external 
walkdowns, e.g. lamp posts, fencing, 
pavement 
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Issue # Potential Issue Typical Indications of degradation 
5 Freeze thaw (temperature cycling) 

structural and envelope damage 

Floor heaving, cracking of wall to floor 
joint, loosened structural connection 

6 Failure of (sometimes undocumented) live 
electrical system 

Scorch marks, dangling wires 

7 Water accumulation through ingress via 
failed building envelope, condensation, 
pipe burst, etc. 

Water and/or rust staining on surfaces. 
Excessive water accumulation in sumps 

8 Human Intrusion, unauthorized equipment 
removal or storage of materials/equipment 

Entranceways forced, panels removed, 
objects not as shown on the plans 

9 Animal Intrusion Openings in envelope, tunneling evidence, 
droppings, carcasses, dirt 

10 Erosion, Subsidence Distortion of floors and foundations, 
cracks in the walls, "sticky" doors 

11 Detection of airborne radioactive 
contamination and spread of surface 
radioactive contamination. Deterioration 
of fixatives. 

Loose contamination is not expected at 
the beginning of SwS. However, 
deterioration of fixatives may lead to 
subsequent loose contamination. 
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asbestos hazard and spread of non- 
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source of degradation of air quality. 

Airborne contamination and spread of 
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likely visible, so may requires swipes for 
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hazard. Closed/sealed areas may build up 
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13 Loss of strength of structural elements or 
fixtures 

Obvious defects (cracks, leaks, holes, etc), 
thickness loss, support attachment 
integrity, defective welds, defective bolted 
connections, fatigue, corrosion, galvanic 
corrosion, shape changes deflection, 
alignment/warping. Abrasion/erosion 
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Issue # Potential Issue Typical Indications of degradation 
14 Failure of equipment installed to support 

safe storage 
Changes to normal lighting levels, alarms 
status, datacom, temperature, humidity 
due to changes in ventilation, heating 
dehumidification, sumps and sump 
pumps, etc. (See also 16) 

15 Degradation of isolation safety tags Tags difficult to read, evidence of tears or 
discoloration, missing tags visible in 
previous photos 

16 Unintended blockage (and/or isolation) of 
venting of areas and equipment 

Evidence of equipment movement or 
unexpected ambient temperature, moisture 
condensation, water accumulation and 
freeze up 

17 Inadequate "Housekeeping" and general 
degradation 

General conditions e.g. unattached 
materials, systems & equip left in 
obviously non-standard conditions, loose 
trash, scattered items, obstructions, 
hazards, snow accumulation etc. 

18 Groundwater contamination Results differing from baseline 
measurements, showing up in routine 
sampling of drainage collection 

5. Review Of ProposedHypothetical Endstates 

In the course of review of the proposedhypothetical Endstate conditions, a number of issues 
emerged that required discussion and further consideration of these hypothetical Endstate 
conditions. These included observations on both the end-states themselves, and the ways that 
these should be achieved. 

During SwS, auxiliary systems will likely be required for some buildings and building groups. 
These may include lighting, heating, ventilation, drainage, communication and annunciation, 
continuous air sampling of exhaust, portal and/or portable monitors. 

Based largely on Canadian and International OPEX, as discussed above,some buildings may 
need to include provision forpartial heating, drying and ventilation. To permit requirements for 
this and specifications for equipment needed, the monitoring of the temperature and humidity 
conditions in the areas most likely to experience elevated humidity (such as the lower portions of 
the Reactor Buildings) was identified as an appropriate next step. 

Increased measures to control moisture levels and condensation would likely require steps to 
manage the liquid wastes produced: 
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• condensate and drainage collection, preferably at a central collection, sampling, and 
transfer point 

• central location of readouts and annunciation for monitoring conditions inside 
containment to reduce the frequency of active area entry during SwS 

Plans for managing solid wastes, including secondary wastes (which may include materials and 
equipment used in placing the facility in SwS) and mixed wastes,also require consideration in 
preparing for SwS. For example, asbestos and asbestos-contaminated radioactive waste 
represent a significant portion of decommissioning wastes. Systematic asbestos removal during 
transition to SwS can help reduce this by preventing asbestos contamination spread throughout 
the plant due to insulation degradation. 

For the management of both solid and liquid wastes arising from transition to SwS, the 
approaches should be well-enough defined to permit appropriate space allocation for storage and 
processing of these wastes. 

Because of its lakeside location, a number of structures (such as the pumphouse) located near the 
waterfront communicate with the lakewater. Means to isolate these from the lake need to be 
considered.During normal operation, some of these structures are partially protected by frazzle 
ice protection which is unlikely to be available after shut-down. One option that can be 
considered would involve the use of "stop logs". However, reliable isolation for the long SwS 
periods envisaged may warrant isolation of the below-grade internals of structures from the lake 
usinga double walled barrier, that is, by providing an inner space between the isolating barriers 
that can be inspected. In the absence of such isolation, a means of water agitation and partial 
heating (to avoid damage due to freeze/thaw) should be considered. Such partial heating and 
water agitation systems operation will require corresponding inspection procedures to be put in 
place for these systems. 

6. Inspections Proposed for the SwS Period 

A table was prepared for each building group to address the proposed building structure and 
envelope inspections associated with the structural integrity for a building group. A simplified 
example is provided as Table 2. By structural integrity, it is implied primarily that systems would 
not present a safety hazard;e.g., by collapse, debris falling or degradation of floors and safety 
barriers which could result in personnel injury.The inspections discussed here are visual, 
although more specialized inspections, such as those involving ultrasonic thickness 
measurements are frequently used to complement visual inspection where components are 
accessible.Visual inspections consist of external visual inspection, internal visual inspection and 
remote visual inspection. These inspections and interpretation of their results are inter-related: 

• Building external visual inspection needs to address all surfaces exposed to weather 
(roof, walls, floor, openings, concrete components, metal components, joints, etc.), 
including inspection of the sealing between foundation and asphalt, which requires access 
for inspection to eachroof. 
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• Internal visual inspection should address all accessible areas and surfaces in the interior 
(roof, walls, floor, openings, concrete components, metal components, joints, etc.). 

In addition to structural aspects, envelope integrity is important to keeping out water and pests 
(vermin). Internal visual inspection can also provide evidence of such infestation, mould growth, 
or other signs of degradation. 

If there is evidence of blockage or backup of internal or external drainage, remote visual 
inspection of the underdrainage should be carried out using a tethered televisioncamera to view 
the perimeter of the footing and the connection to the main drain. Assessment of the images 
would help identify next steps such as removal of any blockage, and whether piping repairs 
and/or replacements need to be carried out. 

During SwS, the frequency of internal and external inspections for structural integrity should be 
continuously revised based on the nature of the hazards and condition of the facilities. The 
general approach is to set a (conservative) higher frequency of inspection and gradually extend 
the intervals between inspection, based on the absence of issues. 

In addition to the more formalized inspections referred to above, periodic "walkthrough" 
routines are recommended, especially for areas where changes in SwS conditions are most 
anticipated. This periodic visual surveillance plays an important part in identifying any changing 
field conditions on an on-going basis. Similarly, "walkdowns" of the grounds surrounding the 
structures (but not necessarily including building entry) should be carried out at least weekly and 
following major storms to identify any obvious change of condition. These should involve the 
visible (accessible) exterior of all buildings as well. 

Table 2:An Example of a Checklist for Building Structure and Envelope Inspections Associated with Group A —
Reactor Building 

Inspection # Material/Location Some Typical Inspection Methods 
1. Concrete (External and Internal) Visual(see note 1), impact hammer, crack measurement, 

non-destructive test (e.g. ultrasonic testing —UT), coring 
2. Brick (External) (see Note 2) Visual 
3. Steel/Metal (External and 

Internal) 
Visual, thickness measurement, torque wrench and/orfinger 
tightness check 

4. Roof (External) (see Note 2) Visual, physical check (i.e. walking the roof feeling for soft 
spots that indicate water accumulating between the roof deck 
and roof membrane). 

5. Piping (Internal to Buildings) TV camera — interior piping, non-destructive test (e.g. UT) 
6. Joints — Caulking and Sealants 

(Internal and External) 
Visual, thickness gauge (loss of coating thickness), knife and 
tape (method for adhesion of metallic coating), testing for 
blistering of paints, testing for rust on painted surfaces 

7. Insulation (Internal) Visual 
8. Coatings (Internal and External) Visual, thickness gauge, knife and tape method for metallic 

coating, test method for blistering 

Notes: 
1. Field notes should be attached for all inspections. Photographs should be taken and captions applied as part 

of all visual inspections. 
2. Applies to steel frame buildings with metal/brick/block cladding. May not apply to reactor building. 
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For internal inspections, a similar checklist for internal inspections can be created to take into 
account the typical indications of degradation illustrated in Table 1. 

7. Lifecycle Considerations 

The evolving experience with SwS in Canada and elsewhere has provided input to important 
questions concerning the safety and cost-effectiveness of keeping abandoned structures -
especially those of light construction and with little or no radioactivity - in an acceptable state 
throughout a protracted SwS period. In general, international experience reflects a growing 
preference for prompt dismantlement of un-needed, non-contaminated systems and structures on 
the site. The rationale in each case appears to involve a combination of cost, safety, and 
environmental factors. 

International OPEX illustrates that every extended safe enclosure situation is unique[13]. For 
example, are there potential other uses of portions of the larger, more permanent structures, their 
equipment or the space occupied by them? Would removing the turbine generators and 
surrounding equipment provide a cost-recovery opportunity? What would be the value to be 
assigned to making the turbine hall available for temporary storage, laying down during 
dismantlement, and eventually providing a unique hall for disassembly or assembly of large 
equipment? Uncertainties in the timing, location, design, and regulatory requirements for waste 
and used fuel further complicate the planning for such initiatives and limit the opportunities to 
implement cost-saving measures based on the answers to these questions. Without definitive 
waste routes, early dismantlement of contaminated structures would result in multiple-handling 
of waste packages and pose a compliance risk with respect to generally yet-to-be-approved waste 
acceptance criteria for the waste and used fuel disposal facilities. 

Nevertheless, it should be possible to release most site buildings without a history of 
contamination for conventional demolition (i.e., by a demolition contractor operating within a 
"construction island"). Selective use of such contractors brings important experience for the 
detailed planning of these (and subsequent) dismantlement activities. In addition, typical 
activities for cost-effective use of external contractors during preparing for SwS could include: 

• the decontamination and dismantlement of large components such as the main-circuits -
which is a specialized and well-developed industrial technology, 

• location of buried services which should be carried out during the transition to safe 
storage while experienced operations and maintenance staff are available. This 
information would contribute to updating of configuration documentation which is very 
important for planning and executing extended safe storage. 

8. Conclusions and Recommendations 

In general, effective approaches for SwS are well defined in IAEA and other documents 
incorporating lessons learned over many projects. Applying these lessons to the SwS of CANDU 
reactors requires these to be tailored to suit multi-unit reactor blocks on freshwater bodies, in 
cold climate, and taking into account some of the unique design features of CANDU reactors. 
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Experience with CNLprototype CANDU reactors is a primary source of such lessons. Based on 
this experience,the following should be considered when establishing SwS on multi-unit 
CANDU sites: 

1. As far as possible un-needed, uncontaminated structures including tanks, towers, 
electrical transformers, standby generators and outbuildings should be removed from the 
site during the preparation for SwS. This reduces surveillance and maintenance costs 
during extended SwS. Those which may be required to remain partially or fully in 
service, or whose removal is problematic will require case-by-case decisions regarding 
their removal. 

2. Once the un-needed structures are demolished and fuel and waste removed, it may be 
possible to shrink the site footprint, reduce security costs and free land for other uses. In 
practice, this can be expected to be determined by the availability of suitable waste 
characterization, processing and disposal facilities and the time required to complete 
spent fuel transfer to dry storage. 

3. Measures to assess and manage aging of structures on site will be needed. Of particular 
importance in this regard would be the reactor domes, wall to slab joints and those 
structures whose lower portions are in direct or indirect contact with the lake. 

4. Degradation of plant internal conditions would be inevitable due to the aggressive 
Canadian continental climate and siting near water bodies. In SwS, Canadian reactors are 
particularly susceptible to effects such as freeze-thaw damage, wave erosion, water 
ingress, water accumulation from condensation, and inadequate drainage. 

5. Control of moisture in reactor buildings requires their temperature and humidity to be 
monitored and controlled, and may require heating and ventilation to prevent 
condensation, mould-growth or local freezing. Ventilation exhaust on a unit by unit basis 
should be considered to avoid cross contamination between the units. 

6. The presence of potentially contaminated water in reactor buildings, and the ongoing 
need for decontamination of equipment (including salvage) requires planning for 
continued availability of systems for dehumidification, collection, monitoring, treatment, 
transfer, and disposal. Operating reactors frequently take advantage of their Component 
Cooling Water (CCW) outflows for dispersal of low activity waste-water, a facility which 
may not be available on-site once CCW flow ceases. 

7. Potential sources of occupational hazards such as asbestos, mercury and PCBs should be 
systematically addressed during preparation for SwS in order to prevent contamination 
spread throughout the plant — a phenomenon promoted by weather-induced degradation. 

In general, aging effects during SwS can be managed through a combination of inspection 
and maintenance. Periodic inspections would be needed, whose frequency and focus address 
the most vulnerable systems and structures. Inspection frequencies can be expected to vary 
from weekly rounds for areas subject to rapid change in condition, to years where slow 
physical changes may be occurring. Initial frequencies can be reduced as SwS conditions are 
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confirmed to be stable over longer periods. Out-of-servicebuildings and structures with 

common features and needs for surveillance and maintenance should be considered together 
in defining periodic inspections. 
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confirmed to be stable over longer periods.  Out-of-servicebuildings and structures with 
common features and needs for surveillance and maintenance should be considered together 
in defining periodic inspections. 
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